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Hello Chris,

Attached please find the above referenced document. Please call or email me with any questions or concerns

Thanks,

Mike Stephenson
Principal Scientist
Cameron-Cole LLC

50 Hegenberger Loop

Oalkland CA9462!
office - (510)777-L864
mobile - (5r.0) 77 3-989s
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April 30, 2015

Ms. Chris Jump
U.S. Environmental Protection Agency
Region Vll
901 North 5th Street
Kansas City, Kansas 66101

RE: First Quarter 2015 Progress Report
Clean Harbors Kansas, LLC
2549 New York Street, Wichita, Kansas
EPA ldentification No: KSD007245846

Dear Ms. Jump;

As required by the Clean Harbors Kansas, LLC HSWA, Part MCRA Permit,
Conditions IIl.S.l. - 6., Clean Harbors Kansas, LLC (Clean Harbors) is providing this
quarterl), summary progress repoft covering activities that occurred during the First

Quarter 2015. The activities summarized in this report have been conducted pursuant
to the corrective action provisions of Permit Condition !ll. This progress repoft
contains information to comply with following permit conditions:

ll!.S. I . A description of all work completed during First Quarter 201 5.

Il!.S.2. A summary of all findings, including summaries of laboratory data.
lll.S.3. A summary of all problems or potential problems encountered during the
reporting period.
ll!.S.4. Deviations from the approved work plan(s), SAP's.
lll.S.5. Projected work for the Second Quarter 2015 and,
Ill.5.6. Any instances of noncompliance with the Part !l Permit not otherwise required
to be reporced pursuant to Part ll Permit Conditions l!.E.ll and ll.E.l6.

Ill.S.l During the First Quarter 2015 the following work was completed at the Clean
Harbors Kansas Facility.

Re-excavation of the northeastern corner area was performed during First
Quarter 2015. The excavation was completed according to the plan submitted
to EPA in October 2014.

Excavation of impacted soils within the Phase lll and lV areas of the Site was
continued during first quarter 201 5. A figure depicting the extent of the
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excavation work as of March 3 l, 20 !5 is attached. The excavation included all

areas described under the IRM Work Plan and expanded to encompass a larger
area based upon confirmation sample results and the discovery of buried drums
in some portions of the Site. A summan/ of the changes in the dimensions of the
excavations is presented below:

Building B - First Quarter 2015 excavation activities associated with
Building B included expanding the excavation southward, encompassing
the entire building floor and underlying soils to a depth of 2.5 feet below
ground surface. The Building B excavation was also extended westward
based upon confirmation sample results and eventually was connected to
the paint pit excavation located immediately west of the Former Building
B location. The northern extent of the Building B excavation was limited
by the water line running east to west through the center of the property
and the southern extent was restricted by the presence of a natural gas

pipeline running to the south of Building B.

Paint Pit - Excavation of the paint pit area was completed during First

Quarter 2015. After opening the excavation, stainint and strong
chemical odors were encountered in soils at depths of approximately l0-
!5 feet bgs. The paint pit excavation was expanded to the nofth, west
and south in response to these observations. The northern and southern
extents of the paint pit excavation were limited due to the presence of
the water line to the north and the natural gas line to the south. As the
paint pit excavation was expanded to the west, buried drums were
encountered at depths ranging from 4 to l0 feet below ground surface.

A total of approximately 30 buried drums were removed from the paint
pit. A summary of the drum findings, including photos and analytical

results of the drum contents, was forwarded to EPA via email on March
26,2015.

Southwestern Fence Line Area The southern poftion of the
southwestern fenceline excavation (the poftion on the Coastal Derby
refinery propercy) was completed during First Quarter 2015. No
confirmation sample was collected from the floor of the excavation due

to groundwater presence. All sidewall sample results were below lAOs.

Building D/Processing Area - The excavation encompassing Building D
and the Processing Area was completed during First Quarter 2015.

Three drums that were found in the western portion of the processing
area excavation during Fourth Quarcer 2014 were removed and

additional sampling yielded results for COCs that were below !AOs.
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Building C - Excavation of Building C soils was continued during First

Quarter 20 !5. The excavation was completed roughly as described in

the IRM work plan initially. The excavation was expanded to the west
and south based upon confirmation sample results. The most noable
expansion of the Building C excavation was the area south of the water
line where elevated COC concentrations dictated the excavation of
approximately 2000 cubic yards of soil to depths up to l5 ft. bgs. All final
confirmation soil sample results indicated concentrations were below
lAOs. The attached figure depicts the Final Building C excavation extent.

Grid sampling - Soil samples were collected from the western poftion of
the Site to determine if soil stockpiles had potentially impacted underlying
soils. These samples were collected throughout First Quarter 2015.
Results from the samples collected south of Building C resulted in the
excavation described above. All other grid sampling locations indicated
concentrations below lAOs. Four additional grid samples will be

collected during Second Quafter 2015.

A memo describing the proposed approach to address EPAs concerns on the
risk assessment was submitted to EPA for review on March 5, 2015. Upon
receipt of comments on this document, the actions described to address risk
assessment concerns will be taken.

lll.S.2. A summary of all findings, including summaries of laboratory data.

The attached figure depicts the approximate excavation extent as of March 31,
2015. Because all excavations have been bacKilled, summaries of the analytical
data will be transmitted in the IRM completion repoft per discussions with EPA.

lll.S.3. A summary of all problems or potential problems encountered during the
reporting period.

Approximately 30 buried drums were discovered west of the paint pit as

described above. A summary of the drum findings along with analytical data
from the drum contents was transmitted to EPA in March 2015.

lll.S.4. Deviations from the approved work plan(s), SAP's

Sampling of drum contents was not anticipated at the time of the IRM workplan.
The procedures, analyte lists and sampling frequency for drum samples collected
during First Quarter 2015 was discussed with EPA during a Site visit in March
20r5.
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lll.S.5. Projected Work for the Second Quarter 2015:

It is anticipated that all excavation and backfill work will be completed during
Second Quarter 201 5.

Clean Harbors anticipates receipt of comments from EPA on the Phase lV RFI

Report during Second Quarter 2015. When received, Clean Harbors will review
these comments and respond accordingly.

Clean Harbors anticipates receipt of comments on the proposed approach to
address risk assessment concerns during Second Quarter 2015. Once received,
Clean Harbors will proceed with addressing these concerns.

A plan to re-establish the monitoring well network at the Site will be developed
during Second Quarter 2015. Clean Harbors intends to develop this plan in light
of any EPA comments on the Phase lV RF! repoft which are expected during
Second Quarter 2015.

Continued work on the IRM completion report will be performed during Second

Quarter 2015. Clean Harbors anticipates submitting this report to EPA for
review on or beforeJuly 31,2015, pending receipt and review of comments on
previously submitted documents.

!11.5.6. Any instances of noncompliance with the Part ll Permit not otherwise required
to be reported pursuant to Parc ll Permit Conditions ll.E.ll and l!.E.16.

No instances of non-compliance were reported or encountered during the
rePorting period.

PIease do not hesitate to contact me with any questions regarding this report. I can be

reached at 510-777- I 864 (e-mail: msteohenson(@cameron-cole.com).

Sincerely,

Mike Stephenson
Principal Scientist

John Cook, KDHE
Akhter Hossain, KDHE
Mustafa Kamal, KDHE

cc:
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Martin Smith, Clean Harbors
Lon StewaG Clean Harbors
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